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C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

RESULTS 
 

R. Zaharatos – March 5, 2001 
 

SCHEDULE SUMMARY 
 
 

   Maintenance Begins:   March  5, 2001, 0400 hrs. 
      (3hr cool-down) 

           Maintenance Ends:     March  5, 2001, 1200 hrs.  
       Actual End – 1630 hrs. 
       
Machine Areas Access:   Booster  Controlled Access             

    AGS                 Controlled Access  
SEB             Controlled Access - Switch Yd. 
  Restricted Access - "A"  Tgt.  

     ATR/U Line  Controlled Access   
      Linac   Controlled Access   

 
C-A POWERED TESTING REQUESTS 
 
BOOSTER RING 
 
RS 1. Test DH1 with ramping function 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING EQUIPMENT 
 

C 1. All  RF Stations - install upgrade for gap shorting relay resistors(3hrs) 
C 2. Inspect/ repair RC networks(starting with  K10 to L10, may expand depending on results)2hrs – 
  K16 – Replaced hybrid 
C 3. Back-flush F10 Septum(2hrs) - Flow okay – No back flush 
C 4. Check F5 Septum water flow (Flow chked=2.75 gpm) 2 psi dp at bag filter) 
C  5. Repair G7 PUE(Beam Components) – Gain change will be done externally 
C 6.  Repair K3 PUE(RF Grp) (Found disconnected BNC) 
C 7. A20 – Inspect carbon wires (Mahler) - Okay 
C 8. C20 – Inspect carbon wires (Mahler) - Okay 
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Repair water systems PLC Communicator for SEM, RF Power, and RF Cavity - requires shutdown 
  of water systems for RF Power and SEM.(1hr) 
C 2. Power shutdown for Bldg. 921 PASS Sys. UPS to inspect neutral and grounds.(1hr) 
C 3. 911B – Install Math Associates F/O TX module in chassis 
C 4. A10, E10, & H10 Houses  -  Update firmware in V113 MADC controller boards.  Controller chassis 

will have to be turned off for about 10 min. 
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BOOSTER RING EQUIPMENT  
 
C 1. Vacuum - reset RGA in BTA Line 
C 2. Vacuum - install remote reset for BTA RGA(1hr).  
C 3. E3 Tuner Meter – Check interlocks (Found bad air vane switch, temporarily jumpered out)  
 
BOOSTER EXTERNAL EQUIPMENT 
 
RS 1. Exchange Booster Berm TLD's(HP) 
C  2. 930UEB -  Checkout status readback problem with BIJ.KDHD1.STAT and BMM/TDHD1.STAT 
 
G-2 
 
C  1. Change resistors on kicker mods(3hrs) 
C  2. Inspect Inflector vacuum and change oil if necessary(2hrs) 
RS  3. Cryo refrigerator maintenance(1hr) 
Can 4. Repair leak in large compressor(2-6hrs) 
C  5. Remove Cerenkov Counter(1hr) 
C  6. Remove isobutane(1hr) 
C  7. Repair regulator to main magnet P.S..(1hr) 
C  8. Upgrade controls air line for P.S. water pump(2hrs) 
C  9. "V"  Tgt. water cooling - change deionizer cartridge – Also replaced bad solenoid for deionizer 
   flow control. 
 
SEB 
 
C/RS 1. "A" Tgt.Cave - re-cable transport magnets and test(4hrs) – A1Q1 – had to replace rad. damaged 
   klixons and wiring  -  Complete except for testing (1 hr) 
C  2. Change "C" Tgt. Sec. 
 

SHUTDOWN SCHEDULE  
 

5 Mar 0400   G-2 off, begin Trolley Run.  Maintenance period begins(cool-down) 
   All equipment to off except for equip. involved in Trolley Run.. 
   Begin Controlled Access LOTO for the Booster and AGS Rings 
   Open padlocks for B Fan Hse. 
 
0630   Pump out B Fan Hse. sump  
 
0700   HP cursory and job specific surveys of AGS Ring 
0800   HP cursory and job specific surveys of Booster Ring  
   
0830   AGS Ring Controlled Access entries 
 
0900   Booster Ring Controlled Access entries 
   HP survey of "C" Tgt. for sec change 
 
0930-1030  PASS Sys. UPS power shutdown(Bldg. 921)  
 
1100   Booster Access ends – remove LOTO 
 
1200   AGS Ring access ends - remove LOTO 
   Maintenance ends. 
 
1200   Booster turn-on for beam 
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1300   AGS turn-on for beam 
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